QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:

Print Date:

2009-4 (October)
10/30/2009

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth)

Piping;

Basketball Practice Facility

* Biological/Pharmaceutical Complex
Authorizations for the following 5 projects were combined:
Replace Cooling Plant Chillers,

See Memorial Coliseum Expansion

11,

Building Connectors II

Construct

See Biomedical Sciences Research Building

Baseball Stadium and Clubhouse

(combined auth)

(combined auth)

Improve Central Heating Plant,

* Construct Biological/Pharmaceutical Complex - Ph II

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct

Construct
Construct
Construct
Construct

Construct
auth)

Comments:

See Biological/Pharmaceutical Complex

Cancer Education Facility - Hospital

Cancer Treatment Facility - Hospital

Children's Garden (Arboretum)

College of Medicine - Hospital Offices

Equine Campus

Facilities Storage Building

Facilities Support Building - Hospital

Golf Practice Area

Hall of Fame Plaza

Horticultural Research and Education

Library Depository Facility

This project is done in phases.

Medical Center Physical Plant Building

Multi-Purpose Room/Stadium Kitchen Facility

Parking Structure #9

Patient Care Facility - Hospital

(combined

(combined auth)

(combined auth)

Fayette
Fayette
Fayette
Fayette

Fayette

Authorizations for the following 4 projects were combined - Aging/Allied Health Bldg,
Steamline Expansion - Rose St;

2008-2010
2008-2010
2008-2010
2008-2010

2002-2004
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The first three phases are complete and the forth is in construction.

Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency

Multiple Subprojects

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
Ph II; Cooling #3 to Limestone Street Chiller Water
and Utility System Upgrade III.
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 In Construction 91 12/31/09
Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.
Fayette 2000-2002 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette CPBOC-8/01/09 Bidding
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
- Parking Garage)
Construct Patient Care Facility - Hospital (subproject 3 Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
- Cooling Plant #1)
Construct Patient Care Facility - Hospital (subproject 4 Fayette 2002-2004 Complete/In Warranty 100 10/23/08 01/30/09
- Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital (subproject 5 Fayette 2002-2004 In Construction 52 02/04/11
- Building)
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Stadium Suite Addition Fayette 2008-2010 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Construct Track and Field Facility Fayette 2008-2010 Awaiting Initiation by Agency
Construct/Purchase Good Samaritan Medical Office Fayette 2008-2010 Awaiting Initiation by Agency
Building
Construct/Renovate Imaging Services - Kentucky Clinic Fayette 2008-2010 Awaiting Initiation by Agency
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 In Construction 98 09/28/09
Comments: This project is done in phases. The first two phases are complete and the third phase will be complete in October 2009.
Convert Taylor Education Space to Offices and Classroom Fayette 2008-2010 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:

Report Quarter:
Print Date:

2009-4 (October)
10/30/2009

Cabinet/Agency/Project Title

* Expand & Upgrade Livestock Disease Diag.

(combined auth)

Authorizations for the following rojects have been combined:
Livestock Disease Diagnostic Lab Ph II

Expand and Renovate W. Kentucky Robinson Station

* Expand and Upgrade LDDC Phase II

Expand CAER Laboratories

Expand Chemistry-Physics Building - Design

CPBOC

(7/2007) authorized a project modification to renovate a portion of the building,

Expand Coldstream Research Campus

University of Kentucky

Center

(2008-10) .

Expand CRMS and Raymond Civil Engineering Building

Expand Emergency Services - Hospital

Expand KGS Well Sample and Core Repository

Expand Patient Care Facility - Hospital Phase III

Expand Pence Hall

Expand Plant Capacity Infrastructure - Design
See Biological/Pharmaceutical Complex

Expand/ Renovate Ambulatory Care Facility - Hospital

Expand/Construct Parking Structure - Hospital

Expand/Renovate Kentucky Clinic - Hospital

Fit-Up 4th Floor BBSRB

Fit-up Education Space in Health Science Building

Fit-up Gill Building Ground Floor - Hospital

Improve Central Heating Plant

See Biological/Pharmaceutical Complex

Improve Life Safety Project Pool 1

Install Emergency Generator Computing Facility

Lease-Purchase
Lease-Purchase
Lease-Purchase
Lease-Purchase
Lease-Purchase

Lease-Purchase

Campus Infrastructure Upgrade
Data Center

Digital Village Building 2
New Housing

Pollution Controls

Remote Site Fiber

(combined auth)

(combined auth)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2004-2006 In Construction 24 11/25/10
Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Caldwell 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 12/23/08 12/23/08
rather than design an expansion.
Fayette 2008-2010 Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Planning
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 05/11/09 05/26/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fayette 2006-2008 Complete/In Warranty 100 10/10/08 11/13/08
Fayette 2006-2008 Complete/In Warranty 100 10/21/08 11/21/08
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awarding Contract
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Lease-Purchase Student Center Bookstore Facility Fayette 2006-2008 Other

Vendor in process of renovating.
Comments: Vendor completed renovation.

Purchase Furniture and Equipment - Patient Care Facility Fayette 2006-2008 Combined Authorities
See Construct Patient Care Facility - Hospital
Relocate and Expand Dentistry Faculty Practice Fayette 2008-2010 Awaiting Initiation by Agency
Relocate Greenhouses Fayette 2008-2010 Awaiting Initiation by Agency
Renovate 4-H Camps Multi 2008-2010 Awaiting Initiation by Agency
Renovate and Upgrade Commonwealth Stadium Fayette Other Awaiting Initiation by Agency
Renovate Blazer Hall Cafeteria Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Central Computing Facility Fayette 2008-2010 Bidding
Renovate Central Vivarium Fayette 2006-2008 Complete/In Warranty 100 04/08/09 04/08/09
Renovate Dentistry Class Lab Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Dentistry Clinic in Kentucky Clinic Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Diagnostic Treatment Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Funkhouser Tower Fayette 2008-2010 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section Fayette 2008-2010 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section (combined Fayette 2006-2008 Complete/In Warranty 100 11/09/08 12/19/08
=aEn) Authorizations for the following 2 projects were combined: Renovate King Library South - 1962 Section and Replace Three Elevators King South.
Renovate Kitchen - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Koinonia House Fayette 2008-2010 In Construction 25 11/10/09
Renovate Memorial Coliseum Seating Area Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Mineral Industries Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Nursing Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Office Space in Funkhouser Fayette 2008-2010 Awaiting Initiation by Agency
Renovate 0ld Pharmacy Building for Biology, Design Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Parking Structure #3 - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Reynolds Building, Phase 1 Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Samaritan Clinical Facility Fayette Other Multiple Subprojects
See the following four subprojects: Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace Emergency

Generators & Fire Pump
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Renovate Samaritan Clinical Facility (subproject: Other Fayette Other Other

Critical Repairs)
Comments: Multiple minor renovations

Renovate Samaritan Clinical Facility (subproject: Fayette Other Other
Relocate Endoscopy)
Comments: Pending funds

Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/In Warranty 100 11/13/08 11/13/08
Renovate 4th Floor Critical Care Unit)
Renovate Samaritan Clinical Facility (subproject: Fayette Other In Construction 0 05/31/10
Replace Emergency Generators & Fire Pump)
Renovate Slone Building, Phase I Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Soccer Press Box/Seating Addition Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Space in McVey Hall Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Student Center Food Court Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Teaching Space in the Chemistry/Physics Fayette 2008-2010 Awaiting Initiation by Agency
Building
Renovate Teaching Space in the Funkhouser Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Third Floor Little Library Fayette 2008-2010 Planning
Renovate Vivarium in Central DLAR Facility Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2008-2010 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other In Construction 25 12/31/09
Renovate/Upgrade Hospital Facilities Fayette 2008-2010 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade and Expand Central Plants I Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Electrical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Elevator Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Shell Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 Other
Comments: Multiple sub-projects. First sub-project - Elevators upgrade for the KY Clinic is in construction - 0% complete.
Repair, Upgrade, Improve Civil/Site Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities

See Biological/Pharmaceutical Complex (combined auth)

Replace Steam and Condensate Pipe Fayette 2002-2004 In Construction 85 10/01/09
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006),
Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).
Comments: This is the last sub-project - Farm Road.

Replace Steam and Condensate Pipe Fayette 2006-2008 Other
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: Reported 2002-04

Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2006-2008 Other
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project authorization (financed
with agency bonds) .
Comments: Reported 2002-04

Replace Three Elevators MI King South Fayette 2006-2008 Combined Authorities
See Renovate King Library South - 1962 Section (combined auth)
Sanitary Sewer Expansion/Underground Utilities Expansion Fayette 2008-2010 Awaiting Initiation by Agency
and Replacement
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Upgrade Cancer Center Radiologic Facility - Hospital Fayette 2006-2008 Complete/In Warranty 100 07/07/09 07/01/09
Upgrade Clinical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Critical Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Fume Hoods TH Morgan - Life Safety Fayette 2006-2008 Complete/Not Closed Out 100 07/31/08 07/31/08
Upgrade Reynolds Building Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Support Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Surgical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2008-2010 Other
Comments: Multiple sub-projects. First sub-project "Renovate Research Labs in Chemistry-Physics Building" - Design/Phase C
Utility System Upgrade III Fayette 1998-2000 Combined Authorities

See Aging/Allied Health Bldg, Ph II (combined auth)

Wildcat Lodge Renovation Fayette CPBOC-1/01/09 Cancelled

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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